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Project Name: Enterprise Document Management
Project Manager: Mary Caruso

Project Status: Green

Key Milestone Baseline Revised Actual Status
Project Charter Approved 6/4/2013 YELLOW

Filenet Health Check 6/5/2013 6/19/2013 Completed

LDAP Upgrade Complete 6/28/2013 YELLOW

Datacap Health Check 7/10/2013 YELLOW

Dashboard & Monitoring tool installed 8/11/2013 YELLOW

EDM Stabilization 9/30/2013 GREEN

Rightfax Upgrade 9/30/2013 GREEN

Activity Status
An implementation plan is being created to put in place recommendations to
increase the SoM Filenet performance.
 
 Other system components continue to be reviewed, followed by
recommendations and an implementation plan to increase performance.

Project Budget / Cost:
Initial Budgeted Cost Latest Revision Budgeted Cost Actual Cost to Date

$450,000.00 $450,000.00 $17,160.00

Approved IT Investment Fund Budget $450,000.
 

Major Project Accomplishments:
There are no project accomplishments to report.

Next Steps:
• This Project not slated to kickoff until  June 2013
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